

JARS - Task #1080

Milestone # 128 (New): PRUEBAS DE DISEÑO

Adquisición de 08 canales a 2MHz

08/23/2017 04:16 AM - John Rojas

Status:	Closed	Start date:	07/31/2017
Priority:	Normal	Due date:	08/01/2017
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 08/23/2017 04:17 AM - John Rojas

- % Done changed from 50 to 100

#2 - 08/23/2017 04:18 AM - John Rojas

- Parent task changed from #197 to #128

#3 - 08/23/2017 04:27 AM - John Rojas

- Due date changed from 08/07/2017 to 08/01/2017

- Start date changed from 08/07/2017 to 07/31/2017

#4 - 08/23/2017 04:27 AM - John Rojas

- Status changed from New to Resolved

#5 - 10/25/2017 01:33 PM - John Rojas

- Status changed from Resolved to Closed