

Radar Perfilador de Vientos UHF - Task #1094

Milestone # 139 (In progress): Radar UHF en Huancayo

Task # 1134 (New): Segundo viaje

Colocar cuarto canal para el Down Converter con amplificador de campo

08/23/2017 07:00 PM - Joaquín Verástegui

Status:	New	Start date:	02/07/2018
Priority:	Normal	Due date:	03/30/2018
Assignee:	Joaquín Verástegui	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			
Related issues:			
Follows Task #1095: Fabricar Prototipo TR de 10KW			Resolved 09/11/2017 12/11/2017

History

#1 - 08/23/2017 07:39 PM - Danny Scipión

- Due date changed from 09/29/2017 to 11/30/2017

#2 - 08/23/2017 07:40 PM - Danny Scipión

- Subject changed from Colocar cuarto canal para el Down Converter to Colocar cuarto canal para el Down Converter con amplificador de campo

#3 - 08/23/2017 07:42 PM - Danny Scipión

- comprar splitter para la señal comun

#4 - 09/19/2017 03:28 PM - Juan Carlos Espinoza

- Due date changed from 11/30/2017 to 11/17/2017
- Start date changed from 08/23/2017 to 11/13/2017
- Parent task changed from #1015 to #1134

#5 - 09/19/2017 03:30 PM - Juan Carlos Espinoza

- Due date changed from 11/17/2017 to 12/11/2017
- Start date changed from 11/13/2017 to 12/04/2017
- Follows Task #1095: Fabricar Prototipo TR de 10KW added

#6 - 12/12/2017 02:04 PM - Fiorella Quino

- Due date changed from 11/21/2017 to 03/30/2018
- Start date changed from 11/14/2017 to 02/15/2018

#7 - 12/12/2017 02:11 PM - Fiorella Quino

- Due date changed from 01/24/2018 to 03/30/2018
- Start date changed from 12/12/2017 to 02/07/2018