

## Radar Perfilador de Vientos UHF - Task #1095

Milestone # 139 (In progress): Radar UHF en Huancayo

Task # 1134 (New): Segundo viaje

### Fabricar Prototipo TR de 10KW

08/23/2017 07:44 PM - Danny Scipión

<b>Status:</b>	Resolved	<b>Start date:</b>	09/11/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	12/11/2017
<b>Assignee:</b>	Alejandro Belleza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	20.00 hours
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Precedes Task #1094: Colocar cuarto canal para el Down Converter con amplific...		<b>New</b>	<b>02/07/2018 03/30/2018</b>

### History

#### #1 - 09/19/2017 03:30 PM - Juan Carlos Espinoza

- Precedes Task #1094: Colocar cuarto canal para el Down Converter con amplificador de campo added

#### #2 - 09/19/2017 03:31 PM - Juan Carlos Espinoza

- Due date changed from 11/30/2017 to 11/13/2017

#### #3 - 09/20/2017 03:02 PM - Juan Carlos Espinoza

- Parent task changed from #1015 to #1132

#### #4 - 09/20/2017 03:03 PM - Juan Carlos Espinoza

- Start date changed from 08/23/2017 to 09/11/2017

- Parent task changed from #1132 to #1134

#### #5 - 10/04/2017 07:52 PM - Joaquín Verástegui

- % Done changed from 0 to 50

#### #6 - 10/04/2017 07:52 PM - Joaquín Verástegui

- Status changed from New to In progress

#### #7 - 12/12/2017 01:54 PM - Fiorella Quino

- Subject changed from Fabricar TR de 10KW to Fabricar Prototipo TR de 10KW

- Status changed from In progress to Resolved

- % Done changed from 50 to 100

#### #8 - 12/12/2017 02:05 PM - Fiorella Quino

- Due date changed from 11/13/2017 to 12/11/2017