

## Radars Perfilador de Vientos UHF - Task #1098

Milestone # 252 (In progress): Sistema Integrado de Radar

### Añadir el calendario de plots

08/23/2017 08:14 PM - Danny Scipión

<b>Status:</b>	Resolved	<b>Start date:</b>	08/23/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/29/2017
<b>Assignee:</b>	Joaquín Verástegui	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 11/02/2017 12:08 PM - Fiorella Quino

- Status changed from New to Resolved

- % Done changed from 0 to 100