

Radar Perfilador de Vientos UHF - Task #1099

Milestone # 252 (In progress): Sistema Integrado de Radar

Implementar el cambio de envio de plots por FTP

08/23/2017 08:17 PM - Danny Scipión

Status:	New	Start date:	08/23/2017
Priority:	Normal	Due date:	09/29/2017
Assignee:	Juan Carlos Espinoza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			