

Sistema de Inventario - Task #11

Actualizar traducciones

10/05/2015 01:49 PM - Fiorella Quino

Status:	Rejected	Start date:	09/29/2015
Priority:	Normal	Due date:	
Assignee:	Fiorella Quino	% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	5.00 hours
Description			
Se realizarán los cambios a medida que se va usando la aplicación.			

History

#1 - 10/05/2015 01:49 PM - Fiorella Quino

- % Done changed from 0 to 80

#2 - 10/05/2015 01:55 PM - Fiorella Quino

- Assignee set to Fiorella Quino

#3 - 10/20/2015 03:42 PM - Fiorella Quino

- Tracker changed from Feature to Task

#4 - 11/18/2015 10:55 AM - Fiorella Quino

- Target version set to Version 1.0

#5 - 12/10/2015 04:21 PM - Fiorella Quino

- Status changed from New to In progress

- % Done changed from 80 to 90

#6 - 01/26/2016 08:44 AM - Fiorella Quino

- Target version deleted (Version 1.0)

#7 - 08/29/2023 02:52 PM - Juan Carlos Espinoza

- Status changed from In progress to Rejected