

## Radars HF - Milestone #1108

### Documentacion

08/28/2017 03:56 PM - Josemaría Gómez

<b>Status:</b>	In progress	<b>Start date:</b>	08/08/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/25/2019
<b>Assignee:</b>	Josemaría Gómez	<b>Estimated time:</b>	120.00 hours
<b>Category:</b>		<b>Spent time:</b>	2.00 hours
<b>Target version:</b>	HF Target 4		
<b>Description</b> Se tendran que desarrollar manuales: Manual de Usuario Manual de Operacion Manual de Desarrollo.			
<b>Subtasks:</b> Task # 1261: Informe Tecnico <span style="float: right;">New</span>			
<b>Related issues:</b> Follows Task #1229: Instalación en Satipo <span style="float: right;">Closed 07/24/2018 08/07/2018</span>			

### History

#### #1 - 08/28/2017 05:13 PM - Ramiro Yanque

- Due date set to 11/13/2017
- Start date changed from 08/28/2017 to 11/13/2017
- Follows Milestone #1031: Desarrollo added

#### #2 - 09/02/2017 03:52 PM - Josemaría Gómez

USRP issue, tratar de ver si podemos limpiar los buffers de rx, cada vez q se reinicie la PC y no la USRP.  
[http://lists.ettus.com/pipermail/usrp-users\\_lists.ettus.com/2013-September/007543.html](http://lists.ettus.com/pipermail/usrp-users_lists.ettus.com/2013-September/007543.html)

#### #3 - 12/01/2017 11:55 PM - Ramiro Yanque

- Follows deleted (Milestone #1031: Desarrollo)

#### #4 - 12/01/2017 11:56 PM - Ramiro Yanque

- Due date changed from 01/09/2018 to 12/12/2017
- Start date changed from 01/09/2018 to 12/12/2017
- Follows Enhancement #1027: Desarrollo Nuevo Estandar-HF added

#### #5 - 01/11/2018 10:57 AM - Ramiro Yanque

- Follows deleted (Enhancement #1027: Desarrollo Nuevo Estandar-HF)

#### #6 - 01/11/2018 10:57 AM - Ramiro Yanque

- Due date changed from 12/19/2017 to 03/27/2018
- Start date changed from 12/19/2017 to 03/27/2018
- Follows Task #1229: Instalación en Satipo added

#### #7 - 01/11/2018 10:58 AM - Ramiro Yanque

- Due date changed from 03/27/2018 to 04/26/2018

#### #8 - 01/11/2018 11:26 AM - Ramiro Yanque

- Target version set to HF Target 1

**#9 - 05/15/2018 02:54 PM - Ramiro Yanque**

- Status changed from New to In progress

**#10 - 05/15/2018 02:56 PM - Ramiro Yanque**

- Estimated time set to 120.00 h

**#11 - 08/27/2018 10:23 PM - Ramiro Yanque**

- Target version changed from HF Target 1 to HF Target 2

**#12 - 08/29/2018 08:12 PM - Ramiro Yanque**

- Assignee changed from Alexander Valdez to Josemaría Gómez

**#13 - 08/29/2018 08:22 PM - Ramiro Yanque**

- Target version changed from HF Target 2 to HF Target 3

**#14 - 10/04/2018 03:41 PM - Ramiro Yanque**

- Target version changed from HF Target 3 to HF Target 4