

Redmine - Task #111

Instalación y configuración

10/21/2015 12:31 PM - Cristian Castillo

Status:	Closed	Start date:	10/01/2015
Priority:	Normal	Due date:	10/12/2015
Assignee:		% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	20.00 hours

Description

Subtasks:

Task # 112: Instalación en MAC localmente	Closed
Task # 113: Creación de máquina virtual	Closed
Task # 114: Creación de repositorio GIT	Closed
Task # 115: Implementación de proceso de despliegue (deploy)	Closed
Task # 116: Documentación	Closed
Task # 117: Pruebas y Ajustes	Closed

History

#1 - 10/21/2015 12:32 PM - Cristian Castillo

- Due date set to 10/08/2015
- Start date changed from 10/21/2015 to 10/01/2015
- % Done changed from 0 to 100
- Estimated time set to 10.00 h

#2 - 10/21/2015 01:49 PM - Cristian Castillo

- Status changed from New to Closed