

## Radars Perfilador de Vientos UHF - Task #1135

### Malla anti-clutter

09/20/2017 02:52 PM - Juan Carlos Espinoza

|                        |              |                        |            |
|------------------------|--------------|------------------------|------------|
| <b>Status:</b>         | In progress  | <b>Start date:</b>     | 09/18/2017 |
| <b>Priority:</b>       | Normal       | <b>Due date:</b>       | 03/30/2018 |
| <b>Assignee:</b>       |              | <b>% Done:</b>         | 47%        |
| <b>Category:</b>       |              | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b> | Huancayo 1.0 | <b>Spent time:</b>     | 0.00 hour  |

#### Description

#### Subtasks:

|   |                    |
|---|--------------------|
| Task # 1173: Diseño de Malla                              | <b>Resolved</b>    |
| Task # 1174: Simulacion RF                                | <b>Resolved</b>    |
| Task # 1175: Analisis de Esfuerzo                         | <b>In progress</b> |
| Task # 1176: Elaboracion y Compra de lista de Componentes | <b>New</b>         |
| Task # 1177: Fabricacion de Malla                         | <b>New</b>         |
| Task # 1178: Intalacion de Malla en Huancayo              | <b>New</b>         |

#### History

##### #1 - 11/02/2017 12:04 PM - Fiorella Quino

- Subject changed from *Diseño de malla anti-clutter* to *Malla anti-clutter*
- Due date changed from *10/20/2017* to *11/16/2017*
- Status changed from *New* to *In progress*