

## Radars HF - Milestone #1169

### Tareas Estaciones

10/31/2017 02:22 PM - Josemaría Gómez

<b>Status:</b> Rejected	<b>Start date:</b> 12/04/2017
<b>Priority:</b> Normal	<b>Due date:</b> 05/10/2018
<b>Assignee:</b> Alexander Valdez	<b>Estimated time:</b> 8.00 hours
<b>Category:</b>	<b>Spent time:</b> 17.00 hours
<b>Target version:</b> HF Target 1	
<b>Description</b> <ul style="list-style-type: none"><li>• Cambio de polea</li><li>• Cambio de vientos</li><li>• Cambio de cable de antena.</li><li>• Cambio de abrazaderas.</li></ul>	
<b>Subtasks:</b>	
Task # 1254: Mantenimiento Ancon	<b>Closed</b>
Milestone # 1256: Enterrar cable de tension Huancayo	<b>Closed</b>

### History

#### #1 - 10/31/2017 02:29 PM - Josemaría Gómez

- Parent task set to #1168

#### #2 - 10/31/2017 02:32 PM - Josemaría Gómez

- Due date changed from 11/16/2017 to 11/21/2017

- Start date changed from 11/16/2017 to 11/20/2017

#### #3 - 12/01/2017 11:51 PM - Ramiro Yanque

- Due date changed from 11/21/2017 to 12/21/2017

- Start date changed from 11/20/2017 to 12/11/2017

- Estimated time set to 8.00 h

#### #4 - 01/08/2018 11:05 PM - Ramiro Yanque

- Due date changed from 12/21/2017 to 02/19/2018

#### #5 - 01/11/2018 11:19 AM - Ramiro Yanque

- Target version set to HF Target 1

#### #6 - 01/23/2018 08:10 PM - Ramiro Yanque

- Tracker changed from Task to Milestone

- Subject changed from Mantenimiento Ancon to Tareas Estaciones

- Parent task deleted (#1168)

#### #7 - 05/15/2018 02:50 PM - Ramiro Yanque

- Status changed from New to In progress

#### #8 - 08/29/2018 03:48 PM - Ramiro Yanque

- Status changed from In progress to Rejected