

Redmine - Task #119

Capacitación

10/21/2015 01:50 PM - Cristian Castillo

Status:	Rejected	Start date:	10/21/2015
Priority:	Normal	Due date:	10/29/2015
Assignee:	Cristian Castillo	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Pase a Producción	Spent time:	0.00 hour
Description			

History

#1 - 11/11/2015 10:25 AM - Cristian Castillo

- Target version set to Pase a Producción

#2 - 11/19/2015 08:36 AM - Cristian Castillo

- Status changed from New to Rejected