

ABS - Milestone #1194

Instalacion en Campo

11/29/2017 02:43 PM - Fiorella Quino

Status:	Resolved	Start date:	11/30/2017
Priority:	Normal	Due date:	12/28/2017
Assignee:	Fiorella Quino	Estimated time:	30.00 hours
Category:		Spent time:	0.00 hour
Target version:	Versión 2.0		
Description			

History

#1 - 12/03/2018 01:59 PM - Luis Gonzáles

- % Done changed from 0 to 100

#2 - 05/20/2019 05:03 PM - Luis Gonzáles

- Status changed from New to Resolved