

PMO JRO - Milestone #1244

Linea Base de las Areas del ROJ

01/09/2018 03:04 AM - Ramiro Yanque

Status:	Rejected	Start date:	01/08/2018
Priority:	Normal	Due date:	03/08/2018
Assignee:	Ramiro Yanque	Estimated time:	40.00 hours
Category:		Spent time:	0.00 hour
Target version:	PMO JRO V 1		
Description			
Medir el rendimiento de las areas del ROJ - A traves del POI - Mediante indicadores KPI - Se mediran 4 areas Operaciones, Administración, IDi y Cielo			
Subtasks:			
Task # 1245: Linea Base de Operaciones			Rejected
Task # 1246: Linea Base de IDi			Rejected
Task # 1247: Linea Base de Cielo			Rejected
Task # 1248: Linea Base de Administración			Rejected

History

#1 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#2 - 05/21/2018 08:29 PM - Ramiro Yanque

- Status changed from New to Rejected