

PMO JRO - Task #1245

Milestone # 1244 (Rejected): Linea Base de las Areas del ROJ

Linea Base de Operaciones

01/09/2018 03:06 AM - Ramiro Yanque

Status:	Rejected	Start date:	01/08/2018
Priority:	High	Due date:	01/25/2018
Assignee:	Ramiro Yanque	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	PMO JRO V 1	Spent time:	0.00 hour
Description			
Medir el rendimiento de Operaciones - A traves del POI - Mediante indicadores KPI - Se generará los formatos necesarios - Se realizará durante la transferencia de información a Karim Kuyeng			
Related issues:			
Precedes Task #1246: Linea Base de IDi		Rejected	01/29/2018 02/15/2018
Precedes Task #1247: Linea Base de Cielo		Rejected	01/29/2018 02/15/2018

History

#1 - 01/09/2018 03:09 AM - Ramiro Yanque

- Precedes Task #1246: Linea Base de IDi added

#2 - 01/09/2018 03:10 AM - Ramiro Yanque

- Tracker changed from Milestone to Task

#3 - 01/09/2018 10:47 PM - Ramiro Yanque

- Precedes Task #1247: Linea Base de Cielo added

#4 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#5 - 05/21/2018 08:27 PM - Ramiro Yanque

- Status changed from New to Rejected