

PMO JRO - Task #1246

Milestone # 1244 (Rejected): Linea Base de las Areas del ROJ

Linea Base de IDi

01/09/2018 03:08 AM - Ramiro Yanque

Status:	Rejected	Start date:	01/29/2018
Priority:	Normal	Due date:	02/15/2018
Assignee:	Ramiro Yanque	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	PMO JRO V 1	Spent time:	0.00 hour
Description			
Medir el rendimiento del area de IDi - A traves del POI - Mediante indicadores KPI			
Related issues:			
Follows Task #1245: Linea Base de Operaciones		Rejected	01/08/2018 01/25/2018
Precedes Task #1248: Linea Base de Administración		Rejected	02/19/2018 03/08/2018

History

#1 - 01/09/2018 03:09 AM - Ramiro Yanque

- Due date set to 01/29/2018
- Start date changed from 02/05/2018 to 01/29/2018
- Follows Task #1245: Linea Base de Operaciones added

#2 - 01/09/2018 03:11 AM - Ramiro Yanque

- Tracker changed from Milestone to Task
- Due date changed from 01/29/2018 to 02/15/2018
- Assignee set to Ramiro Yanque

#3 - 01/09/2018 10:51 PM - Ramiro Yanque

- Precedes Task #1248: Linea Base de Administración added

#4 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#5 - 05/21/2018 08:28 PM - Ramiro Yanque

- Status changed from New to Rejected