

PMO JRO - Task #1248

Milestone # 1244 (Rejected): Linea Base de las Areas del ROJ

Linea Base de Administración

01/09/2018 10:51 PM - Ramiro Yanque

Status:	Rejected	Start date:	02/19/2018
Priority:	Normal	Due date:	03/08/2018
Assignee:	Ramiro Yanque	% Done:	0%
Category:		Estimated time:	30.00 hours
Target version:	PMO JRO V 1	Spent time:	0.00 hour
Description			
Medir el rendimiento de Administración - A través del POI - Mediante indicadores KPI			
Related issues:			
Follows Task #1246: Linea Base de IDi		Rejected	01/29/2018 02/15/2018
Precedes Task #1249: Protocolo de Proyectos		Closed	03/12/2018 04/05/2018

History

#1 - 01/09/2018 10:51 PM - Ramiro Yanque

- Due date set to 02/19/2018

- Follows Task #1246: Linea Base de IDi added

#2 - 01/09/2018 10:52 PM - Ramiro Yanque

- Due date changed from 02/19/2018 to 03/08/2018

#3 - 01/09/2018 10:58 PM - Ramiro Yanque

- Precedes Task #1249: Protocolo de Proyectos added

#4 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#5 - 05/21/2018 08:27 PM - Ramiro Yanque

- Status changed from New to Rejected