

## PMO JRO - Task #1249

Milestone # 1469 (Closed): Documentacion

### Protocolo de Proyectos

01/09/2018 10:57 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	03/12/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	04/05/2018
<b>Assignee:</b>	Ramiro Yanque	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>	PMO JRO V 1	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Establecer como se va medir el desempeño de cada area, tratando que sea una politica general con las respectivas condiciones especificas para cada area			
<b>Related issues:</b>			
Follows Task #1248: Linea Base de Administración		<b>Rejected</b>	<b>02/19/2018</b> <b>03/08/2018</b>

### History

#### #1 - 01/09/2018 10:57 PM - Ramiro Yanque

- Tracker changed from Milestone to Task
- Estimated time set to 40.00 h

#### #2 - 01/09/2018 10:58 PM - Ramiro Yanque

- Follows Task #1248: Linea Base de Administración added

#### #3 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#### #4 - 05/21/2018 08:29 PM - Ramiro Yanque

- Status changed from New to Rejected

#### #5 - 08/29/2018 03:25 PM - Ramiro Yanque

- File Protocolo de Proyecto.doc added
- File Seleccion de Proyecto.doc added
- Subject changed from Propuesta de Politica de Evaluación de Resultados to Protocolo de Proyectos
- Status changed from Rejected to Closed
- Parent task changed from #1244 to #1469

Se generaron dos archivos:  
Protocolo de Proyectos y  
Selección de Proyectos

#### #6 - 08/29/2018 03:39 PM - Ramiro Yanque

- % Done changed from 0 to 100

### Files

Protocolo de Proyecto.doc	63 KB	08/29/2018	Ramiro Yanque
Seleccion de Proyecto.doc	57 KB	08/29/2018	Ramiro Yanque