

PMO JRO - Milestone #1251

Milestone # 1250 (New): Presentaciones

Generación de la Version 1 del Plan de Trabajo

01/09/2018 11:04 PM - Ramiro Yanque

Status:	Closed	Start date:	04/02/2018
Priority:	Normal	Due date:	05/23/2018
Assignee:	Ramiro Yanque	Estimated time:	0.00 hour
Category:		Spent time:	2.00 hours
Target version:	PMO JRO V 1		
Description			
Realizar la planificación de las tareas de la Oficina del Proyecto hasta Diciembre del 2018			
Related issues:			
Precedes Task #1252: Presentación del Plan al Staff		Closed	05/24/2018 05/24/2018

History

#1 - 01/09/2018 11:06 PM - Ramiro Yanque

- Due date changed from 04/19/2018 to 04/18/2018

#2 - 01/09/2018 11:07 PM - Ramiro Yanque

- Precedes Task #1252: Presentación del Plan al Staff added

#3 - 01/11/2018 11:42 AM - Ramiro Yanque

- Target version set to PMO JRO V 1

#4 - 05/21/2018 08:30 PM - Ramiro Yanque

- Due date changed from 04/18/2018 to 05/23/2018

Se postergó la fecha de entrega al 23 de Mayo

#5 - 05/21/2018 08:30 PM - Ramiro Yanque

- Status changed from New to Closed

- % Done changed from 0 to 100