

## Monitoreo de Volcanes - Task #1265

Milestone # 1237 (New): Instalación electrónica y calibración de cuadricóptero

### Instalacion de sensores, caja y camaras en el avion

02/14/2018 03:15 PM - Joab Apaza

<b>Status:</b>	Closed	<b>Start date:</b>	05/14/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	06/29/2018
<b>Assignee:</b>	Joab Apaza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Precedes Task #1266: Prueba avion en Campomar		<b>Closed</b>	<b>07/02/2018</b> <b>09/14/2018</b>
Follows (25 days) Task #1303: 2do pago Construcción avión		<b>Closed</b>	<b>01/01/2018</b> <b>04/18/2018</b>

### History

#### #1 - 02/27/2018 02:08 AM - Joab Apaza

- Due date changed from 04/05/2018 to 03/26/2018
- Start date changed from 03/21/2018 to 03/08/2018
- Follows Task #1303: 2do pago Construcción avión added

#### #2 - 02/27/2018 02:13 AM - Joab Apaza

- Precedes Task #1266: Prueba avion en Campomar added

#### #3 - 03/09/2018 04:46 AM - Joab Apaza

- Follows deleted (Task #1303: 2do pago Construcción avión)

#### #4 - 03/09/2018 04:46 AM - Joab Apaza

- Due date changed from 04/03/2018 to 05/01/2018
- Start date changed from 03/19/2018 to 04/16/2018
- Follows Task #1303: 2do pago Construcción avión added

#### #5 - 04/24/2018 10:40 PM - Joab Apaza

- Follows deleted (Task #1303: 2do pago Construcción avión)

#### #6 - 04/24/2018 10:40 PM - Joab Apaza

- Due date changed from 06/05/2018 to 05/24/2018
- Start date changed from 05/21/2018 to 05/09/2018
- Follows Task #1303: 2do pago Construcción avión added

#### #7 - 04/24/2018 10:42 PM - Joab Apaza

- Follows deleted (Task #1303: 2do pago Construcción avión)

#### #8 - 04/24/2018 10:43 PM - Joab Apaza

- Due date changed from 05/24/2018 to 05/29/2018
- Start date changed from 05/09/2018 to 05/14/2018
- Follows Task #1303: 2do pago Construcción avión added

**#9 - 05/26/2018 08:13 PM - Joab Apaza**

- Due date changed from 05/29/2018 to 06/08/2018

**#10 - 06/12/2018 01:33 PM - Joab Apaza**

- Due date changed from 06/08/2018 to 06/19/2018

**#11 - 06/24/2018 05:35 PM - Joab Apaza**

- Due date changed from 06/19/2018 to 06/22/2018

- % Done changed from 0 to 70

**#12 - 06/24/2018 05:36 PM - Joab Apaza**

- Due date changed from 06/22/2018 to 06/29/2018

**#13 - 07/30/2018 07:04 PM - Joab Apaza**

- % Done changed from 70 to 100

**#14 - 07/30/2018 07:05 PM - Joab Apaza**

- Status changed from New to Closed