

JARS - Task #1287

Milestone # 124 (New): DESCRIPCION DE HARDWARE

Implementar firmware de programación versión final

02/15/2018 12:12 PM - John Rojas

Status:	Closed	Start date:	05/21/2018
Priority:	Normal	Due date:	05/25/2018
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			
Archivo de programación del FPGA de Control. A diferencia de la versión prototipo se realiza la habilitación y configuración de hasta 8 receptores digitales.			
Related issues:			
Follows Task #1286: Implementar firmware de transferencia versión final		Closed	04/05/2018 05/17/2018
Precedes Task #1288: Implementar firmware de control versión final		Closed	05/28/2018 07/05/2018

History

#1 - 02/15/2018 12:34 PM - John Rojas

- Due date set to 03/29/2018

- Start date set to 03/19/2018

#2 - 02/21/2018 04:01 AM - John Rojas

- Follows Task #1286: Implementar firmware de transferencia versión final added

#3 - 02/21/2018 04:02 AM - John Rojas

- Precedes Task #1288: Implementar firmware de control versión final added

#4 - 05/24/2018 01:38 PM - John Rojas

- Due date changed from 05/31/2018 to 05/22/2018

- Status changed from New to Resolved

- % Done changed from 0 to 100

- Se desarrolló el fw de Programación para programación del FPGA de Programación de tarjeta Bus. Se procederá a realizar simulación e implementación.

#5 - 05/26/2018 09:56 AM - John Rojas

- Due date changed from 05/22/2018 to 05/24/2018

#6 - 05/26/2018 09:58 AM - John Rojas

- Due date changed from 05/24/2018 to 05/25/2018

#7 - 07/24/2018 11:04 PM - John Rojas

- Status changed from Resolved to Closed