

JARS - Task #129

Milestone # 123 (New): ESTUDIOS PREVIOS

Revisar hardware del bloque de transferencia JARS 1.0

10/22/2015 02:49 PM - John Rojas

Status:	Closed	Start date:	06/01/2015
Priority:	Normal	Due date:	06/21/2015
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	120.00 hours
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			
Estudio de los componentes de las tarjetas de adquisición, tarjeta bus y tarjeta de control.			

History

#1 - 10/22/2015 02:57 PM - John Rojas

- Subject changed from *Estudiar hardware del JARS 1.1* to *Revisar estado del hardware del JARS 1.1*

#2 - 10/22/2015 02:59 PM - John Rojas

- Subject changed from *Revisar estado del hardware del JARS 1.1* to *Revisar estado del hardware del JARS 1.0*

#3 - 10/22/2015 03:06 PM - John Rojas

- Subject changed from *Revisar estado del hardware del JARS 1.0* to *Revisar hardware de transferencia JARS 1.0*

- Due date set to *08/02/2015*

- Start date changed from *10/22/2015* to *06/29/2015*

#4 - 10/22/2015 03:10 PM - John Rojas

- % Done changed from *0* to *100*

- Estimated time set to *120.00 h*

#5 - 10/28/2015 09:40 AM - John Rojas

- Subject changed from *Revisar hardware de transferencia JARS 1.0* to *Revisar hardware del bloque de transferencia JARS 1.0*

- Due date changed from *08/02/2015* to *06/21/2015*

- Start date changed from *06/29/2015* to *06/01/2015*

#6 - 10/28/2015 09:57 AM - John Rojas

- Assignee set to *John Rojas*

#7 - 11/18/2015 12:48 PM - Joaquín Verástegui

- Target version set to *Versión 2.0*

#8 - 11/19/2015 02:38 PM - John Rojas

- Status changed from *New* to *Resolved*

#9 - 01/05/2016 08:33 AM - John Rojas

- Status changed from *Resolved* to *Closed*