

## JARS - Task #1300

Milestone # 127 (New): TEST DE DESCRIPCIÓN Y VERIFICACIÓN DE HARDWARE (TESTBENCH)

### Implementar testbench de transferencia versión final

02/21/2018 03:56 AM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	05/01/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	05/17/2018
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Related to Task #1286: Implementar firmware de transferencia versión final		<b>Closed</b>	<b>04/05/2018 05/17/2018</b>
Precedes Task #1301: Implementar testbench de programación versión final		<b>Closed</b>	<b>05/21/2018 05/25/2018</b>

### History

#### #1 - 02/21/2018 04:02 AM - John Rojas

- Precedes Task #1301: Implementar testbench de programación versión final added

#### #2 - 03/19/2018 02:18 PM - John Rojas

- Due date changed from 03/15/2018 to 03/29/2018

- Start date changed from 03/01/2018 to 03/19/2018

#### #3 - 03/26/2018 03:41 PM - John Rojas

- Related to Task #1286: Implementar firmware de transferencia versión final added

#### #4 - 03/26/2018 03:42 PM - John Rojas

- Due date changed from 03/29/2018 to 04/05/2018

- Start date changed from 03/19/2018 to 03/26/2018

#### #5 - 03/28/2018 06:33 AM - John Rojas

- Due date changed from 04/05/2018 to 04/12/2018

- Start date changed from 03/26/2018 to 04/02/2018

#### #6 - 04/12/2018 05:27 AM - John Rojas

- Due date changed from 04/12/2018 to 04/19/2018

- Start date changed from 04/02/2018 to 04/05/2018

#### #7 - 04/24/2018 10:44 PM - John Rojas

- Due date changed from 04/19/2018 to 05/03/2018

#### #8 - 04/24/2018 10:45 PM - John Rojas

- Start date changed from 04/05/2018 to 05/01/2018

#### #9 - 05/24/2018 01:41 PM - John Rojas

- Due date changed from 05/03/2018 to 05/21/2018

- Status changed from New to Resolved

- % Done changed from 0 to 100

- Se generó el archivo de testbench para simulación del FPGA de Transferencia.

**#10 - 05/24/2018 01:42 PM - John Rojas**

- Due date changed from 05/21/2018 to 05/17/2018

**#11 - 07/24/2018 11:04 PM - John Rojas**

- Status changed from Resolved to Closed