

Instrumentación Nano-Satelites - Milestone #1329

Completar pruebas de vacío, ciclos de temperatura y vibración de JETT y componentes

04/03/2018 10:09 PM - Edgardo Pacheco

Status:	New	Start date:	04/03/2018
Priority:	Normal	Due date:	07/19/2018
Assignee:	Alessandro Morales	Estimated time:	0.00 hour
Category:		Spent time:	0.00 hour
Target version:	Prototipo transmisor JETT 3.0		
Description			

History

#1 - 06/13/2018 09:44 PM - Edgardo Pacheco

- Due date changed from 05/24/2018 to 07/19/2018