

## Radar HF - Task #1338

Milestone # 1218 (In progress): Instalación de Estaciones de RX

Task # 1336 (Closed): Instalación de Estación de RX Cerro de Pasco

### Instalación en Cerro de Pasco

04/05/2018 02:55 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	10/16/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/30/2018
<b>Assignee:</b>	Josemaría Gómez	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	20.00 hours
<b>Target version:</b>	HF Target 3	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Follows Task #1339: Contrato con dueño de ubicación en Cerro de Pasco		<b>Closed</b>	<b>03/06/2018</b> <b>10/15/2018</b>
Copied from Task #1206: Instalación en Mala		<b>Closed</b>	<b>03/20/2018</b> <b>04/03/2018</b>

### History

#### #1 - 04/05/2018 02:55 PM - Ramiro Yanque

- Copied from Task #1206: Instalación en Mala added

#### #2 - 04/05/2018 02:59 PM - Ramiro Yanque

- Due date changed from 04/03/2018 to 06/04/2018

- Start date changed from 03/20/2018 to 05/21/2018

- Follows Task #1339: Contrato con dueño de ubicación en Cerro de Pasco added

#### #3 - 04/05/2018 03:01 PM - Ramiro Yanque

- Subject changed from Instalación en Mala to Instalación en Huancavelica

- Status changed from Resolved to New

#### #4 - 04/05/2018 03:02 PM - Ramiro Yanque

- % Done changed from 100 to 0

#### #5 - 08/27/2018 10:18 PM - Ramiro Yanque

- Subject changed from Instalación en Huancavelica to Instalación en Cerro de Pasco

#### #6 - 08/29/2018 04:36 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

#### #7 - 08/29/2018 08:07 PM - Ramiro Yanque

- Assignee changed from Karim Kuyeng to Josemaría Gómez

#### #8 - 08/29/2018 08:07 PM - Ramiro Yanque

- Assignee changed from Josemaría Gómez to Karim Kuyeng

#### #9 - 08/29/2018 08:10 PM - Ramiro Yanque

- Assignee changed from Karim Kuyeng to Josemaría Gómez

**#10 - 08/29/2018 08:24 PM - Ramiro Yanque**

- *Target version changed from HF Target 2 to HF Target 3*

**#11 - 11/06/2018 09:59 PM - Josemaría Gómez**

- *Status changed from New to Closed*