

## Radars HF - Milestone #1352

### Mantenimiento de estaciones

05/09/2018 09:13 PM - Ramiro Yanque

<b>Status:</b>	Rejected	<b>Start date:</b>	04/09/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	07/19/2021
<b>Assignee:</b>	Luis Vilcapoma	<b>Estimated time:</b>	400.00 hours
<b>Category:</b>		<b>Spent time:</b>	0.00 hour
<b>Target version:</b>	HF Target 1		
<b>Description</b>			

#### History

---

**#1 - 05/09/2018 09:14 PM - Ramiro Yanque**

- Assignee changed from Alexander Valdez to Luis Vilcapoma

**#2 - 05/15/2018 02:25 PM - Ramiro Yanque**

- Target version changed from HF Target 1 to HF Target 2

**#3 - 05/15/2018 02:28 PM - Ramiro Yanque**

- Parent task deleted (#1169)

**#4 - 05/15/2018 02:55 PM - Ramiro Yanque**

- Status changed from New to In progress

**#5 - 08/29/2018 08:06 PM - Ramiro Yanque**

- Status changed from In progress to Rejected

- Target version changed from HF Target 2 to HF Target 1