

Radar Perfilador de Vientos UHF - Milestone #137

Desarrollo de Sistema Radar

10/28/2015 08:56 AM - Julio Oscanoa

Status:	In progress	Start date:	01/05/2015
Priority:	Normal	Due date:	08/24/2017
Assignee:	Danny Scipi3n	Estimated time:	0.00 hour
Category:		Spent time:	161.91 hours
Target version:	Huancayo 1.0		
Description			
Subtasks:			
Task # 187: Dise3no y pruebas de UP/DOWN Converter			Closed
Task # 188: Compra del transmisor			Closed
Task # 189: Construcci3n del Controlador Radar			Closed
Task # 194: Construcci3n del DOWN Converter			Closed
Task # 331: Construcci3n de Filtros del Down Converter			Closed
Task # 212: Construcci3n del Clock Reference			Closed
Task # 213: Pruebas en laboratorio			Closed
Support # 258: Probar PC nueva para UHF			Closed
Task # 334: Comprar rack tipo musical			Closed
Task # 386: Cotizar y generar orden para Rack			Closed
Task # 434: Coordinar con joaqu3n conseguir proveedores para Rack Musicl			Closed
Task # 435: Cambiar el case de PC			Closed
Task # 785: Rutinas para generar dos frecuencias en DDS			Closed
Task # 786: Hardware para generar dos frecuencias del DDS			Closed
Task # 1004: Construcci3n de 5 cajas de diodos de limitadores			Closed
Task # 1006: Fabricaci3n de cables RG58 y RG174 para Sistema de Radar			Closed
Task # 1018: Procesamiento, almacenaje y monitoreo en tiempo real			Closed

History

#1 - 10/28/2015 09:01 AM - Julio Oscanoa

- Start date changed from 01/04/2015 to 01/05/2015

#2 - 11/11/2015 10:44 AM - Cristian Castillo

- Target version set to Huancayo 1.0

#3 - 09/06/2016 03:17 PM - Redmine Admin

- Estimated time set to 0.00 h

#4 - 08/22/2017 03:26 PM - Joaqu3n Ver3stegui

- Status changed from New to In progress