

Radars Meteorologico - Task #1378

Software de control e Integracion y monitoreo

06/16/2018 02:40 PM - Juan Carlos Espinoza

Status:	In progress	Start date:	08/10/2021
Priority:	Normal	Due date:	08/18/2021
Assignee:	Alessandro Morales	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Radars Meteorologico	Spent time:	0.00 hour
Description			
Subtasks:			
Task # 1835: Pruebas de Pedestal dev			Closed

History

#1 - 01/29/2020 02:48 PM - Juan Carlos Espinoza

- Tracker changed from Milestone to Task
- Subject changed from Integracion to Software de control e Integracion
- Due date set to 04/30/2020
- Assignee set to Juan Carlos Espinoza
- Target version set to Radars Meteorologico
- Start date changed from 06/16/2018 to 01/20/2020

#2 - 01/29/2020 02:54 PM - Juan Carlos Espinoza

- Start date changed from 01/20/2020 to 02/03/2020

#3 - 07/21/2021 07:36 PM - Juan Carlos Espinoza

- Subject changed from Software de control e Integracion to Software de control e Integracion y monitoreo
- Due date changed from 04/30/2020 to 09/30/2021
- Assignee changed from Juan Carlos Espinoza to Alessandro Morales
- Start date changed from 02/03/2020 to 01/01/2021

#4 - 07/21/2021 07:48 PM - Juan Carlos Espinoza

- Status changed from New to In progress

#5 - 08/10/2021 03:12 PM - Alessandro Morales

- % Done changed from 0 to 40

#6 - 08/10/2021 03:12 PM - Alessandro Morales

- % Done changed from 40 to 60