

Radar Meteorologico - Task #1386

Control del pedestal

06/16/2018 03:17 PM - Juan Carlos Espinoza

Status:	In progress	Start date:	07/01/2021
Priority:	Normal	Due date:	10/29/2021
Assignee:	Daniel Ortecho	% Done:	60%
Category:		Estimated time:	0.00 hour
Target version:	Radar Meteorologico	Spent time:	0.00 hour
Description			
Subtasks:			
Task # 1828: Fabricacion de PCB			In progress
Task # 1829: Depuracion firmware			In progress
Task # 1830: Software de adquisicion para datos de posicion del pedestal			In progress

History

#1 - 10/01/2018 02:44 PM - Ramiro Yanque

- Target version set to Radar Meteorologico - diseño

#2 - 10/01/2018 04:16 PM - Daniel Ortecho

- Due date set to 12/27/2018

#3 - 03/12/2019 04:18 PM - Daniel Ortecho

- Due date changed from 12/27/2018 to 03/31/2019

- % Done changed from 0 to 20

#4 - 01/06/2020 10:20 PM - Daniel Ortecho

- Subject changed from Control de Posicion to Control del pedestal

- Status changed from New to In progress

- Start date changed from 07/16/2018 to 01/06/2019

- % Done changed from 20 to 30

#5 - 01/06/2020 10:34 PM - Daniel Ortecho

- Due date changed from 03/31/2019 to 03/31/2020

- Start date changed from 01/06/2019 to 01/06/2020

#6 - 01/29/2020 02:38 PM - Juan Carlos Espinoza

- Target version changed from Radar Meteorologico - diseño to Radar Meteorologico

#7 - 01/29/2020 04:04 PM - Daniel Ortecho

- Due date changed from 03/31/2020 to 04/30/2020

#8 - 07/21/2021 07:20 PM - Juan Carlos Espinoza

- Status changed from In progress to Closed

#9 - 07/21/2021 07:38 PM - Juan Carlos Espinoza

- Parent task deleted (#1365)

#10 - 07/21/2021 07:39 PM - Juan Carlos Espinoza

- Due date changed from 04/30/2020 to 08/31/2021

- Status changed from Closed to In progress