Radar Meteorologico - Task #1401

Milestone # 1478 (New): Housing

Diseño del compartimiento del radar

07/17/2018 04:57 PM - Daniel Ortecho

| Status: | In progress | Start date: | 08/20/2018 |
|-----------------|----------------|-----------------|------------|
| Priority: | Normal | Due date: | 03/31/2019 |
| Assignee: | Daniel Ortecho | % Done: | 80% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 07/17/2018 04:57 PM - Daniel Ortecho

- Status changed from New to In progress

#2 - 07/25/2018 01:41 PM - Daniel Ortecho

- % Done changed from 0 to 10

#3 - 09/04/2018 08:33 PM - Ramiro Yanque

- Parent task set to #1478

#4 - 10/01/2018 02:49 PM - Daniel Ortecho

- Due date changed from 09/20/2018 to 11/30/2018

#5 - 10/30/2018 02:48 PM - Daniel Ortecho

- % Done changed from 10 to 40

#6 - 03/12/2019 04:17 PM - Daniel Ortecho

- % Done changed from 40 to 80

#7 - 03/12/2019 04:19 PM - Daniel Ortecho

- Due date changed from 11/30/2018 to 03/31/2019

04/04/2025 1/1