

Tesis: Red inalambrica de sensores para el SATH - Task #1429

Milestone # 1423 (New): Recopilacion de informacion y estado actual del sistema

Calculo preliminar del consumo de energia del sistema

07/25/2018 02:19 PM - Joaquín Verástegui

Status:	In progress	Start date:	08/01/2018
Priority:	Normal	Due date:	08/20/2018
Assignee:	Frank Melendez	% Done:	50%
Category:		Estimated time:	10.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 02:25 PM - Joaquín Verástegui

- Due date changed from 09/03/2018 to 08/20/2018
- Start date changed from 08/15/2018 to 08/01/2018

#2 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#3 - 09/20/2018 09:10 PM - Frank Melendez

- % Done changed from 0 to 40

#4 - 12/03/2018 03:19 PM - Frank Melendez

- % Done changed from 40 to 50