

## Tesis: Red inalambrica de sensores para el SATH - Task #1432

Milestone # 1423 (New): Recopilacion de informacion y estado actual del sistema

### Pruebas de conectividad preliminares

07/25/2018 02:28 PM - Joaquín Verástegui

<b>Status:</b>	In progress	<b>Start date:</b>	07/16/2018
<b>Priority:</b>	High	<b>Due date:</b>	09/03/2018
<b>Assignee:</b>	Frank Melendez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Incluye pruebas de la red local (Wifi o Wifi LR o Zigbee o BLE, dependiendo que se use) y las pruebas de conectividad a la nube o a IP pública (con la red celular).			

### History

#### #1 - 07/25/2018 04:41 PM - Joaquín Verástegui

- Priority changed from Normal to High

#### #2 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#### #3 - 07/30/2018 05:11 PM - Frank Melendez

- % Done changed from 0 to 20

#### #4 - 08/29/2018 02:20 PM - Frank Melendez

- % Done changed from 20 to 40

#### #5 - 09/20/2018 09:06 PM - Frank Melendez

- % Done changed from 40 to 50

#### #6 - 12/03/2018 03:18 PM - Frank Melendez

- % Done changed from 50 to 60

#### #7 - 02/25/2019 04:19 AM - Frank Melendez

- % Done changed from 60 to 100