

Tesis: Red inalambrica de sensores para el SATH - Task #1434

Milestone # 1424 (New): Diseño e implementacion de la propuesta de la red de sensores

Desarrollo del codigo para la comunicaci3n en la red

07/25/2018 02:37 PM - Joaqu3n Ver3stegui

Status:	In progress	Start date:	09/03/2018
Priority:	Normal	Due date:	10/04/2018
Assignee:	Frank Melendez	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 02:39 PM - Joaqu3n Ver3stegui

- Due date set to 09/28/2018

- Start date changed from 09/28/2018 to 09/03/2018

#2 - 07/25/2018 02:41 PM - Joaqu3n Ver3stegui

- Due date changed from 09/28/2018 to 10/04/2018

#3 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#4 - 12/04/2018 10:28 PM - Frank Melendez

- % Done changed from 0 to 10

#5 - 02/25/2019 04:22 AM - Frank Melendez

- % Done changed from 10 to 100