

## Tesis: Red inalambrica de sensores para el SATH - Task #1436

Milestone # 1424 (New): Diseño e implementacion de la propuesta de la red de sensores

### Calculo y pruebas preliminares de alcance del enlace de comunicaci3n

07/25/2018 02:44 PM - Joaqu3n Ver3stegui

<b>Status:</b>	In progress	<b>Start date:</b>	09/24/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/04/2018
<b>Assignee:</b>	Frank Melendez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	18.00 hours
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#2 - 12/04/2018 10:29 PM - Frank Melendez

- % Done changed from 0 to 50

#3 - 02/25/2019 04:25 AM - Frank Melendez

- % Done changed from 50 to 100