

## Tesis: Red inalambrica de sensores para el SATH - Task #1446

Milestone # 1425 (New): Pruebas y ajustes del sistema

### Pruebas del sistema completo en operacion continua

07/25/2018 04:28 PM - Joaquín Verástegui

<b>Status:</b>	In progress	<b>Start date:</b>	11/05/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	11/30/2018
<b>Assignee:</b>	Frank Melendez	<b>% Done:</b>	40%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#2 - 02/25/2019 04:29 AM - Frank Melendez

- % Done changed from 0 to 40