

Tesis: Red inalambrica de sensores para el SATH - Task #1447

Milestone # 1425 (New): Pruebas y ajustes del sistema

Ajustes finales del código

07/25/2018 04:29 PM - Joaquín Verástegui

Status:	In progress	Start date:	11/12/2018
Priority:	Normal	Due date:	11/30/2018
Assignee:	Frank Melendez	% Done:	10%
Category:		Estimated time:	24.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#2 - 02/25/2019 04:29 AM - Frank Melendez

- % Done changed from 0 to 10