

Tesis: Red inalambrica de sensores para el SATH - Milestone #1448

Redacción del documento

07/25/2018 04:30 PM - Joaquín Verástegui

Status: New	Start date: 06/01/2018
Priority: High	Due date: 10/31/2018
Assignee: Frank Melendez	Estimated time: 0.00 hour
Category:	Spent time: 0.00 hour
Target version: Version 1.0	
Description	
Subtasks:	
Task # 1449: Plan de tesis	In progress
Task # 1450: Capítulo 1	In progress
Task # 1451: Capítulo 2	In progress
Task # 1452: Capítulo 3	In progress
Task # 1453: Capítulo 4	In progress