

Tesis: Red inalambrica de sensores para el SATH - Task #1449

Milestone # 1448 (New): Redacción del documento

Plan de tesis

07/25/2018 04:31 PM - Joaquín Verástegui

Status:	In progress	Start date:	06/01/2018
Priority:	High	Due date:	08/06/2018
Assignee:	Frank Melendez	% Done:	90%
Category:		Estimated time:	24.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#2 - 07/30/2018 05:15 PM - Frank Melendez

- % Done changed from 0 to 10

#3 - 08/29/2018 01:43 PM - Frank Melendez

- % Done changed from 10 to 60

#4 - 02/25/2019 04:20 AM - Frank Melendez

- % Done changed from 60 to 90