

# Tesis: Red inalambrica de sensores para el SATH - Task #1450

Milestone # 1448 (New): Redacción del documento

## Capítulo 1

07/25/2018 04:32 PM - Joaquín Verástegui

<b>Status:</b>	In progress	<b>Start date:</b>	07/16/2018
<b>Priority:</b>	High	<b>Due date:</b>	10/31/2018
<b>Assignee:</b>	Frank Melendez	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 07/25/2018 04:34 PM - Joaquín Verástegui**

- Priority changed from Normal to High

**#2 - 07/25/2018 04:39 PM - Joaquín Verástegui**

- Due date changed from 09/10/2018 to 10/31/2018

**#3 - 07/25/2018 04:59 PM - Frank Melendez**

- Status changed from New to In progress

**#4 - 08/29/2018 07:55 PM - Frank Melendez**

- % Done changed from 0 to 30

**#5 - 02/25/2019 04:20 AM - Frank Melendez**

- % Done changed from 30 to 60