

Tesis: Red inalambrica de sensores para el SATH - Task #1451

Milestone # 1448 (New): Redacción del documento

Capítulo 2

07/25/2018 04:34 PM - Joaquín Verástegui

Status:	In progress	Start date:	08/27/2018
Priority:	High	Due date:	10/31/2018
Assignee:	Frank Melendez	% Done:	70%
Category:		Estimated time:	24.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 04:39 PM - Joaquín Verástegui

- Due date changed from 10/15/2018 to 10/31/2018

#2 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#3 - 02/25/2019 04:20 AM - Frank Melendez

- % Done changed from 0 to 70