

Tesis: Red inalambrica de sensores para el SATH - Task #1453

Milestone # 1448 (New): Redacción del documento

Capítulo 4

07/25/2018 04:36 PM - Joaquín Verástegui

Status:	In progress	Start date:	10/01/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:	Frank Melendez	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress