

JARS - Task #1460

Milestone # 124 (New): DESCRIPCION DE HARDWARE

Modificación de fw de transferencia para adquisición con ventana continua (100% WINDOW)

08/01/2018 03:05 PM - John Rojas

Status:	Closed	Start date:	08/13/2018
Priority:	Normal	Due date:	08/15/2018
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 08/09/2018 01:52 PM - John Rojas

- Due date set to 08/16/2018
- Start date changed from 08/01/2018 to 08/13/2018

#2 - 08/21/2018 03:38 AM - John Rojas

- Subject changed from *Modificación de fw de control para adquisición con ventana continua (100% WINDOW)* to *Modificación de fw de transferencia para adquisición con ventana continua (100% WINDOW)*
- Due date changed from 08/16/2018 to 08/15/2018
- Status changed from *New* to *In progress*
- % Done changed from 0 to 100

16/08/18: Se modificó el bloque SYNC_WIN para recibir las señales del CR de forma paralela.

#3 - 08/21/2018 03:38 AM - John Rojas

- Status changed from *In progress* to *Resolved*

#4 - 10/30/2018 02:53 PM - John Rojas

- Status changed from *Resolved* to *Closed*