

Radat HF - Task #1473

Milestone # 1023 (In progress): Adquisición de Bienes y Servicios

Task # 1025 (In progress): Adquisiciones Locales

Compra de Materiales 2

08/29/2018 07:58 PM - Ramiro Yanque

Status:	New	Start date:	09/03/2018
Priority:	Normal	Due date:	11/12/2018
Assignee:	Karim Kuyeng	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	HF Target 4	Spent time:	0.00 hour
Description			

History

#1 - 08/29/2018 08:23 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

#2 - 10/04/2018 03:42 PM - Ramiro Yanque

- Target version changed from HF Target 3 to HF Target 4