

## JARS - Task #1483

Milestone # 1041 (New): HARDWARE

### Implementación de adquisición con ventana continua en CPLD de Transferencia.

09/19/2018 02:27 PM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	09/20/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	09/26/2018
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.1	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Actualización del fw de Transferencia, en el archivo SYNC_WIN.vhd para adquisición con 100% WINDOW.			

#### History

##### #1 - 09/26/2018 02:20 PM - John Rojas

- Due date changed from 09/24/2018 to 09/25/2018
- Status changed from New to In progress
- Assignee changed from Joaquín Verástegui to John Rojas
- % Done changed from 0 to 70

20/09/2018: Se actualizó el fw de transferencia para adquisición de ventana continua con 100% Window.

24/09/2018: Programación y pruebas de adquisición continua a 100KHz.

##### #2 - 09/26/2018 02:30 PM - John Rojas

- Due date changed from 09/25/2018 to 09/26/2018

##### #3 - 10/30/2018 02:30 PM - John Rojas

- Status changed from In progress to Resolved
- % Done changed from 70 to 100

##### #4 - 11/28/2018 05:46 PM - John Rojas

- Status changed from Resolved to Closed