

## JARS - Task #157

Milestone # 124 (New): DESCRIPCION DE HARDWARE

### Implementar firmware del bloque de transferencia

10/28/2015 10:36 AM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	08/17/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	08/30/2015
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	32.00 hours
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 11/18/2015 11:01 AM - John Rojas

- Due date set to 08/30/2015
- Status changed from New to Closed
- Start date changed from 10/28/2015 to 08/17/2015

##### #2 - 11/18/2015 12:48 PM - Joaquín Verástegui

- Target version set to Versión 2.0

##### #3 - 11/19/2015 02:31 PM - John Rojas

- Estimated time set to 32.00 h