

IDI - Instrumentación de radares - Milestone #1581

Radar Brasil

01/29/2019 09:23 PM - Joaquín Verástegui

Status: New	Start date: 01/09/2024
Priority: Normal	Due date: 03/21/2024
Assignee: John Rojas	Estimated time: 0.00 hour
Category:	Spent time: 0.00 hour
Target version:	
Description	
Subtasks:	
Task # 1930: Actualizar firmware de JARS 1.0 de Imaging para backup	New
Task # 1931: Mantenimiento e instalación de programas en PC de adquisición	Resolved

History

#1 - 05/29/2019 05:57 PM - John Rojas

- Status changed from New to In progress

#2 - 05/29/2019 05:58 PM - John Rojas

- Status changed from In progress to New

#3 - 01/02/2024 02:47 PM - John Rojas

- Subject changed from Sistema backup to Sistema Brasil backup

- Due date set to 02/02/2024

- Assignee changed from Alejandro Belleza to John Rojas

- Priority changed from High to Normal

- Start date changed from 01/29/2019 to 01/22/2024

#4 - 01/05/2024 04:53 PM - John Rojas

- Subject changed from Sistema Brasil backup to JARS Brasil backup

#5 - 01/11/2024 01:24 PM - John Rojas

- Subject changed from JARS Brasil backup to Radar Brasil