

## IDI - Instrumentación de radares - Task #1583

Milestone # 1576 (Resolved): RC 2.1 IMAGING

### Implementar configuración de 16 canales en el SIR

01/30/2019 01:54 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	01/30/2019
<b>Priority:</b>	High	<b>Due date:</b>	02/28/2019
<b>Assignee:</b>	Joaquín Verástegui	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	8.00 hours
<b>Description</b>			

#### History

**#1 - 02/14/2019 07:43 PM - Joaquín Verástegui**

- Status changed from New to Resolved

**#2 - 02/25/2019 09:17 PM - Joaquín Verástegui**

- % Done changed from 0 to 100

**#3 - 03/27/2019 06:03 AM - Joaquín Verástegui**

- Due date set to 02/28/2019

- Estimated time set to 8.00 h

**#4 - 01/02/2024 02:52 PM - John Rojas**

- Status changed from Resolved to Closed