

IDI - Instrumentación de radares - Task #1590

Milestone # 1577 (In progress): JARS 1.2 IMAGING

Muestreo continuo

01/30/2019 04:49 PM - Joaquín Verástegui

Status:	Closed	Start date:	04/02/2019
Priority:	High	Due date:	04/29/2019
Assignee:	Juan Llanos	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 03/26/2019 10:38 PM - Juan Llanos
 - Due date set to 04/29/2019
 - Start date changed from 01/30/2019 to 04/08/2019
- #2 - 03/26/2019 10:48 PM - Juan Llanos
 - Start date changed from 04/08/2019 to 04/02/2019
- #3 - 07/10/2019 08:04 PM - Juan Llanos
 - Status changed from New to In progress
- #4 - 01/02/2024 02:43 PM - John Rojas
 - Status changed from In progress to Closed