

## IDI - Instrumentación de radares - Task #1591

Milestone # 1577 (In progress): JARS 1.2 IMAGING

### Pruebas extensivas de JARS

01/30/2019 04:50 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	01/30/2019
<b>Priority:</b>	High	<b>Due date:</b>	12/31/2020
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 02/25/2019 09:33 PM - Joaquín Verástegui

- Status changed from New to In progress

#### #2 - 02/25/2019 09:34 PM - Joaquín Verástegui

- % Done changed from 0 to 20

#### #3 - 01/02/2024 02:33 PM - John Rojas

- Due date set to 12/31/2020

- % Done changed from 20 to 100

#### #4 - 01/02/2024 02:34 PM - John Rojas

- Status changed from In progress to Closed