

IDI - Instrumentación de radares - Task #1593

Milestone # 1577 (In progress): JARS 1.2 IMAGING

Construir tarjetas de repuesto

01/30/2019 07:03 PM - Joaquín Verástegui

Status:	Closed	Start date:	01/30/2019
Priority:	High	Due date:	
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/29/2019 05:57 PM - John Rojas

- Status changed from New to Resolved

#2 - 01/02/2024 02:34 PM - John Rojas

- Status changed from Resolved to Closed