

IDI - Instrumentación de radares - Task #1596

Milestone # 1578 (Closed): CGS

Fabricar tarjeta de CGS

01/31/2019 02:27 PM - Joaquín Verástegui

Status:	Closed	Start date:	01/31/2019
Priority:	High	Due date:	
Assignee:	Victor Vásquez	% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/04/2019 04:14 PM - Victor Vásquez

- Status changed from New to In progress

#2 - 02/13/2019 11:03 PM - Victor Vásquez

- Status changed from In progress to Resolved

#3 - 02/25/2019 09:14 PM - Joaquín Verástegui

- % Done changed from 0 to 90

#4 - 01/02/2024 02:49 PM - John Rojas

- Status changed from Resolved to Closed